COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2021

ESTI MATE SUMVARY 09: 46: 37
CONTI D C21854 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21854-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.5 DAYS TIME ALLOW 85 WORK DAYS
385D PHI LLI PS/ YUMA COUNTY LI NE SOUTH PERCENT TI ME: 35.88 ORI G TI ME ALLOW 85 WORK DAYS

PRQIECT NO NHPP3852- 019
385D PHI LLI PS/ YUVA COUNTY LI NE SOUTH

NAME OF ROAD:

PROJECT COUNTI ES: YUMA PHI LLI PS
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 21/ 2021 DATE TI ME STARTED 07/01/2021
220 EDWARDS AVENUE DATE LET 04/ 15/ 2021 DATE WORK BEGAN  07/01/2021
DATE AWARDED 04/ 28/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2021 DATE ACCEPTED
STERLI NG CO 80751  (307)635- 9005 DATE NOTI CE TO PROCEED 07/ 01/ 2021

CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 6, 409, 681.31 PARTI Cl PATI NG $ 510, 334. 66 $ 303, 014. 84
AWARD PRQJECT AMT: $ 5,995, 456.29 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 7.96% TOTAL EARNI NGS 510, 334. 66 303, 014. 84
FUNDS AVAI LABLE: $ 5,899, 346.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 510, 334. 66 303, 014. 84

TOTAL CLAI M5 $ 0.00 RETAI NAGE -13,022.54 -6, 802. 95
SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 497,312.12 296, 211. 89

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 497, 312. 12 296, 211. 89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 206,211.80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21854-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: NHPP3852- 019 ESTI MATE NO 0002 09: 46: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 200 6, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0010 202-00035 Renoval of Pipe 234. 000 234.000
LF 0. 000 0. 00
48. 00000 234.000 11, 232.00
0015 202-00220 *Renmpval of Asphalt Mat 16, 150. 000 9, 864. 000
SY 5, 033. 000 15, 099. 00
3. 00000 14, 897. 000 44, 691. 00
0020 202-00240 *Rermpval of Asphalt Mat (Pl aning) 79, 426. 000 0. 000
SY 0. 000 0. 00
1. 85000 0. 000 0. 00
0025 202-00810 *Rerpval of Ground Sign 17. 000 6. 000
EACH 2.000 300. 00
150. 00000 8. 000 1, 200. 00
0030 202-04002 Cl ean Cul vert 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0035 203-00060 Enbankment Material (Conplete In Place) 13, 478. 000 0. 000
CcY 8, 658. 000 39, 393. 90
4.55000 8, 658. 000 39, 393. 90
0040 203-00066 Enmbanknent Material (Conplete In Place) (R40) 9, 375. 000 0. 000
cY 0. 000 0. 00
37. 00000 0. 000 0. 00
0045 206-00510 Filter Material (Class A) 10. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0050 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0055 207-00700 Topsoil (Onsite) 13,212. 000 0. 000
cY 0. 000 0. 00

2.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00070

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

208- 00146

0087

208- 00207

0090

210- 00012

0095

210- 00815

0100

212-00700

0105 212-00701

C21854

NHPP3852- 019

21854-BID

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Reroval

and Di sposal

of Sedi ment (Equi prent)

*Sweepi ng (Sedi nent Renoval)

*Pre-fabricated Concrete Washout

Structure (Type 2)

Er osi on Control

Managenent July MCR

Reset Mailbox Structure (Type 2)

*Reset

Si gn Panel

*Organic Fertilizer

*Conpost (Mechanical ly Applied)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
LF
5. 50000
4. 000
EACH
2, 622. 50000
30. 000
HOUR
96. 00000
60. 000
HOUR
150. 00000
40. 000
HOUR
230. 00000
2.000
EACH
1, 150. 00000
4. 000
DAY
375. 00000
1. 000
EACH
600. 00000
1. 000
EACH
375. 00000
7, 380. 000
LB
0. 60000
1, 599. 000
cy

30. 77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

173. 000
150. 000
323. 000

1. 000
3. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

1. 000
3. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2021

825.

7,867

1,840

1,125

50

.00

.00

00

.00

00

.00

.00

.00

.00

09: 46: 37

AMOUNT

1,776

10, 490

1, 840

1, 500

50

00

.00

.00

00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0110 212-00703

0115

212-00704

0120

212-00706

0125

213- 00003

0130

213- 00061

0135

216- 00201

0140

304- 06007

0145

403- 00720

0150

403- 33741

0155

403- 34751

0160 506-00209

C21854

21854-BID
NHPP3852- 019

| TEM
DESCRI PTI ON

*Humat e

*Mycorrhi zae

*Seeding (Native) Drill

*Mul chi ng (Weed Free)

*Mil ch Tackifier

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Riprap (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,920. 000
LB
0. 77000
197. 000
LB
16. 00000
24. 600
ACRE
646. 15000
24. 400
ACRE
646. 15000
4, 880. 000
LB
2. 15000
1, 129. 000
sy
2. 67000
9, 785. 000
cy
70. 60000
200. 000
TON
135. 00000
22, 720. 000
TON
87. 50000
16, 254. 000
TON
93. 75000
24. 000
cy

140. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32.980
7.530
40. 510

0. 000
0. 000
0. 000

0. 000
775.390
775.390

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2021

1,016

72,692

.00

.00

.00

.00

.00

.00

.00

55

.00

81

.00

09: 46: 37

AMOUNT

5, 468

72,692

.00

.00

.00

.00

.00

.00

.00

85

.00

81

.00



CONTI D

ROADWAY

CAT NO0200

0165 612-00111

0170 612-00113

0175 614-00011

0180 614-00012

0185 614-01503

0190 614-01573

0195 614-80391

0196 624-20013

0200 624-20019

0205 624-20031

0210 625-00000

C21854

21854-BID
NHPP3852- 019

| TEM
DESCRI PTI ON

*Del i neator (Drivable)(Type 1)

*Del i neator (Drivable)(Type III)

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-Inch Round)(Post and Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase

*Runbl e Strip (Ginding)(Asphalt)

12 In Drainage Pipe (CL 0) (CIP) JULY MCR

18 Inch Drainage Pipe (Class 0) (Conplete In Place)

30 Inch Drainage Pipe (Class 0) (Conplete In Place)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
208. 000
EACH
122. 35000
8. 000
EACH
125. 00000
79. 000
SF
27. 50000
85. 000
SF
36. 50000
8. 000
EACH
275. 00000
9. 000
EACH
450. 00000
83, 152. 000
LF
0. 12000
100. 000
LF
80. 00000
116. 000
LF
105. 00000
112. 000
LF
105. 00000
1. 000
LS

26, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

116. 000
0. 000
116. 000

112. 000
0. 000
112. 000

0. 166
0.719
0.885
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ESTI MATE RUN 08/ 23/ 2021

18, 694

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09: 46: 37

AMOUNT

8, 000

12,180

11,760

23,010

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0215 626- 00000

0220

626- 01114

0225

627-00008

0230

627-00011

0235

629-01031

0240

630- 00000

0245

630- 00001

0250

630- 00007

0255

630- 00012

0260

630- 80001

0265 630-80341

C21854

21854-BID
NHPP3852- 019

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (\Waterborne)

*Survey Monument

(Type 3A)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

305, 000. 00000

100. 000
DAY
50. 00000
473. 000
GAL
115. 00000
1,149. 000
GAL
60. 61000
4.000
EACH
750. 00000
4, 000. 000
HOUR
32. 83000
850. 000
HOUR
65. 66000
45. 000
DAY
303. 03000
90. 000
DAY
1,111. 11000
2.000
EACH
1, 363. 64000
26. 000
EACH

80. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 250
0. 250

30. 000
20. 000
50. 000

0. 000
0. 000
0. 000

125. 000
131. 000
256. 000

0. 000
0. 000
0. 000

293. 000
458. 000
751. 000

38. 500
203. 000
241. 500

5. 000
9. 000
14.000

14. 000
19. 000
33. 000

1. 000
0. 000
1.000

9. 500
0.500
10. 000
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ESTI MATE RUN 08/ 23/ 2021

76, 250

1, 000.

7,939

15, 036

13,328

2,727

21, 111.

40.

00

00

.00

91

.00

14

98

27

09

.00

09: 46: 37

AMOUNT

76, 250

2,500

15,516

24, 655

15, 856

4,242

36, 666

1, 363.

808.

00

00

.00

16

.00

33

89

42

63

64

10



CONTI D: C21854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21854-BI D ESTI MATE RUN 08/ 23/ 2021
PRQIECT: NHPP3852- 019 ESTI MATE NO 0002 09: 46: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-80342  *Construction Traffic Sign (Panel Size B) 64. 000 11. 500
EACH 8. 000 727. 28
90. 91000 19. 500 1,772.75
0275 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 545. 46000 1. 000 4,545, 46
0280 630-80360  *Drum Channel i zi ng Device 260. 000 14. 000
EACH 0. 000 0.00
40. 40000 14. 000 565. 60
0285 630-80370 *Barrier (Tenporary) 300. 000 0. 000
LF 0. 000 0. 00
45. 45000 0. 000 0. 00
0290 630-80380 *Traffic Cone 350. 000 147. 000
EACH 0. 000 0. 00
12. 63000 147. 000 1, 856. 61
0295 630- 80520 *Mbbi | e Pavenment Marking Zone 3. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0300 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70018 F/ A Roadway Snoot hness Incentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 08/ 23/ 2021

CONTI D: C21854

PCN: 21854-BID

PRQIECT NHPP3852- 019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0325 700-70023 F/ A On-The-Job Trai nee

0330 700-70111 Project First Program

0335 700- 70380 F/ A Erosion Control

CAT NO0400

0340 620- 00002 Field Ofice (Cass 2)

0345 620-00012

Field Laboratory (d ass 2)

0350 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12, 800. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
20, 000. 00000
1. 000
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 46: 37
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
6,361,181.31% 303,014.84% 461, 834.65
1. 000
0. 000 0.00
1. 000 26, 000. 00
1. 000
0. 000 0.00
1. 000 20, 000. 00
1. 000
0. 000 0.00
1. 000 2,500. 00
48,500. 00 $ 0.00% 48, 500. 00
6, 409, 681. 31 $ 303,014.84% 510, 334. 65



